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CCR No. 96-0217 Logged Date

3/4/96 Rev. - Request Type CCR

Priority Routine Urgent |:| Emergency |:| Affected Release B Change Class I

Title 313-CD-006-002: Release B CSMS/SDPS Internal Interface Control Document for the ECS Project

Documents Affected

313-CD-006-002

Source Nos (RID, NCR, etc.) or Tech
Reference

313-CD-006-002

RTM Changed |:| Start New Baseline |:|

Problem

Revised version of Technical Baseline released on February 7, 1996.

Proposed Solution
Update DID313 based on recent Technical Baseline.

Impact Analysis:

Contracts |:| ESO |:| FOS M&O |:|
Rel. IR1 |:| SCDO Supp SMO Subconts |:|

Organizations Affected: BOO []
QA [] Rel. A [] Rel. B
Other
Cost: None
Schedule: None [ ]

Additional LOC N/A

Small [] Medium [ ] Large [ ]

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Other Rel. B CDR
Man-Months N/A

Materials  N/A

Originator Mark S. Alabastro (sign) Mark S. Alabastro  3/19/96

Signature Date
Office Dev. Eng. Office Manager (sign) Arthur Palmer 3/19/96

Signature Date
Disposition Approved Approved w/Comment [ ] Deferred [ ] Disapproved [ ]
Comments:

CCB Chairperson  (sign) R. E. Clinard 3/27/96

Signature

Date

CMO1MR95
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